SSI Tools Test Method for DECM 06A504b

Are actual finish dates changed after first reported

SSI Identifies tasks in the prior reporting period with an Actual Finish date for comparison to the same tasks
in the current schedule according to their UniquelD. Differences between Actual Finish dates in prior vs
current period are reported as findings for the numerator of this test.
Findings for this test include:
e A Task with an actual finish in the prior period that is different than the actual Finish in the current
period

Setup Instructions using SSI DECM Audits form
1. Open the project from the prior reporting period and the current project
2. Ensure both the prior and current project reflect correct status
3. Make the Current project file the active file
4. Select the Prior Project using the control below “Project file from the prior reporting period”
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References from EVMS Test Metric Specification

5. Attribute:
e (06A5: The schedule provides baseline, forecast, and actual dates.

6. Test Step: Are actual finish dates changed after first reported?

7. Test Metric:

X = Count of tasks/activities & milestones where actual finish date does not equal previously reported actual
finish date

Y = Total count of tasks/activities & milestones with actual finish dates

8. Metric Threshold: X/Y <10%

10. Data Elements Required:

11 Integrated Master Schedule (Two Consecutive Months)
11C Actual Finish Date
11D Actual Finish Date (Prior Month)
11AM Task/Milestone UIDs




SSI Report

SSI Report shows the following headers referring to the DCMA EVMS Test Metric Specification
Metric ID — Block 2 Unique Test Metric ID

Name — Block 6 Test Step

Metric Threshold — Block 8 Metric Threshold

Numerator (X) — Block 8 Metric Threshold X Value

e Denominator (Y) — Block 8 Metric Threshold Y Value

e Score — Block 8 Metric Threshold X/Y Value

e Pass/Fail — Block 8 Metric Threshold X/Y Pass/Fail determination

e Metric Spec Link — Link to the EVMS Test Metric Specification

e SSI Test Link — Link to SSI Test method and description (this document)

SSI Report shows the following Details:

Unique ID — Task Unique ID in Microsoft Project

Name — Task Name in Microsoft Project

Actual Finish — Shows the Actual Finish in the Current Period
Prior Actual Finish — Shows the Actual Finish in the Prior Period
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